

Action Plan – 2017
Ministry of Hill Country New Villages, Infrastructure and Community Development

Policy: Ensuring the decent living condition of the plantation community, while enhancing the livelihood and income level for increased Productivity in the plantation sector

The programmes/projects are to be implemented in the plantation regions covering some areas of 11 districts such as Nuwaraeliya, Badulla, Kandy, Matale, Matara, Galle, Kegalle, Kalutara, Ratnapura, Kurunegala and Puttalam

Strategies: 1. providing permanent housing facilities for plantation community under village & township concept

Proposed Activity	Allocation (Rs.)	Date of Commencement	Date of Completion	Financial Targets (Rs.)				Physical targets (%) Cumulative				Indicator (KPIs)	Responsibility	Contact Tel. No.	Remarks	
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4					
Programme3 : . Plantation Housing Programme (Housing for Hill Country New Villages)																
Project 3.1Green Gold Housing Programme(Construction of 1415 new units)																
(Cost : Rs. 1000,000 per Housing unit+ service chargesincluding training)																
3.1.1. <u>Construction of 1415 Housing units</u> - Preliminary works, NBRO clearance, surveying, blocking out, site clearing, Contract award, Foundation work, wall up to roof level, Roof work, Plastering, Water supply, Electrical installation, Doors, windows and toilets, Handing over with proper land ownership. (Rs. 1,000,000 per unit+ Service Charge 6%)	1500,000,000.00	01/01/2017	31/12/2017	150,000,000.00	300,000,000.00	450,000,000.00	600,000,000.00	10%	30%	70%	100%	Number of Individual quality ¹ houses constructed with secured tenure ² and ownership for plantation community under village/township concept.	Ms. Udari Jayasundara (Assistant Director)	011/2328745	Imp. Agencies: PHDT through Estate Worker Housing Cooperative Societies (EWHCS). Unit Cost :Rs. 1,000,000 per Housing unit	

Proposed Activity/ Sub Activity	Allocation (Rs.)	Date of Commencement	Date of Completion	Financial Targets (Rs.)				Physical targets (%) Cumulative				Indicator (KPIs)	Responsibility	Contact Tel. No.	Remarks
				Q 1	Q2	Q3	Q4	Q1	Q 2	Q3	Q4				
				Programme5 .Indian Grant assisted Housing Programme Indian Grant assisted Housing Programme- for 4,000 Housing units including 1,134 units of continuations											
a. Preparatory work(for 2,866 new units)- (13) Beneficiary selection, Identification of suitable lands, NBRO Clearance for Geographical stability, Survey & blocking out plan, Site clearing etc.		01/01/2017	31/03/2017					100%				Number of Individual quality ¹ houses constructed with secured tenure ² and ownership for plantation community under village / township concept.	Ms. Udari Jayasundara (Assistant Director)	011/2328745	Rs. 30,000 worth contribution from Regional Plantation Companies (RPC)

Proposed Activity/ Sub Activity	Allocation (Rs.)	Date of Commencement	Date of Completion	Financial Targets (Rs.)				Physical targets (%) Cumulative				Indicator (KPIs)	Responsibility	Contact Tel. No.	Remarks
				Q 1	Q2	Q3	Q4	Q1	Q 2	Q3	Q4				
				<p>b. <u>Construction of 4000 Houses</u> Indian grant assistance</p> <p>c. <u>Providing Infrastructure facilities for Indian Housing project</u> - (17) (GOSL contribution) for 4000 housing units including 1134 continuations</p> <p>Infrastructure facilities such as Internal access roads, water supply, electricity, community halls, preschools, child development centres etc.</p> <p>GOSL Contribution for infrastructure facilities, including the expenses of Master Plan and Contour survey. -Unit cost –(12% GOSL)</p>	1,134,000,000.00	01/01/2017	31/12/2017	113,400,000.00	340,200,000.00	340,200,000.00	340,200,000.00				
154,000,000.00	1288	128.8	386.4	386.4	386.4	10%	40%	70%	100%						
Programme 5 : Total (Rs.Mn.)	1,288			128.8	386.4	386.4	386.4								

Quality¹ - More space, light, ventilation and privacy. **Secure Tenure²** - Access road, improved water, improved sanitation, protection from eviction, non hazardous location and sufficient living area (MDG Indicator – 32)

Strategies:2. enhancing the socio -economic development of the lagging plantation areas through infrastructure development.

Proposed Activity/ Sub Activity	Allocation (Rs.)	Date of Commencement	Date of Completion	Financial Targets (Rs.)				Physical targets (%) Cumulative				Indicator (KPIs)	Responsibility	Contact Tel. No.	Remarks
				Q 1	Q2	Q3	Q4	Q1	Q 2	Q3	Q4				
Programme2 . Lagging Plantation Area Socio – Economic Development															
Project 2.1 Reroofing of 1200 dilapidated units of Line rooms															
Reroofing of 1,200 dilapidated Line rooms - Tender, procure & Transport roofing sheets and fixing	72,000,000.00	15/2/2017	30/09/2017	15,000,000.00	30,000,000.00	27,000,000.00		10%	60%	100%		Number of dilapidated line rooms re- roofed. Interim upgraded basic shelters	Mrs. K. Pradeepa (Assistant Director)	011/2328746	Unit cost Rs.60,000
Sub Total (Rs.Mn.)	72			15	30	27									
Project 2.2 Water Supply Project															
2.1.1.Establishment / Upgrading of 30 water supply schemes a. <u>Preparatory work</u> - Need assessment, identification of water source, water quality checking, design of water supply schemes, formulation of proposal with cost estimates		1/1/2017	01/3/2017					100%					Mrs. K. Pradeepa (Assistant Director)	011/2328746	

- Strategies:**
3. Enhancing livelihood while ensuring the Job security of plantation workers
 4. Upgrading the income levels of plantation community

Proposed Activity/ Sub Activity	Allocation (Rs.)	Date of Commencement	Date of Completion	Financial Targets (Rs.)				Physical targets (%) Cumulative				Indicator (KPIs)	Responsibility	Contact Tel. No.	Remarks
				Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4				
Programme 1 : Livelihood & Basic Facility Improvement in rural areas(Livelihood Development Programme)															
Project 1.1: Training /Awareness / Assistance Programmes															
1.1.1 <u>Community/ PCCF/ Staff Training / Lifestyle improvement of the community & awareness including child protection Programmes</u> Giving priority to conduct following National Programmes: <ul style="list-style-type: none"> • Drugs prevention • Kidney disease control • Environmental conservation • Food production through the Formation / Strengthening of Child & Youth Clubs (NPA)	20,000,000.00	1/3/2017	30/11/2017	2,000,000.00	6,000,000.00	8,000,000.00	4,000,000.00	10%	50%	80%	100%	No. of programmes conducted & awareness created for plantation sector families Reduction (%) in the spending on alcohol consumption, Reduction (%) in gender based violence etc. Improved lifestyle of the plantation community Improving MDG/SDG indicators	Mrs. K. Pradeepa (Assistant Director)	011/2328746	Use training, awareness, advocacy, counseling, street drama and pamphlets, films and other dissemination strategies& assistance programmes/ Implement selected prog.&projects in close consultation with the Steering committee of 5

